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TIMELINE 

 
 

Calendar 
Date 

Work 
Days 

Remaining 
Milestones 

11/16/2007 54 Days 
Post Mission Set, Major Events & User Loading 
Profiles on RAPWEB for Projects/Users Review and 
Verification on RAPWEB. 

11/30/2007 46 Days 

Deadline for Projects/Users Responses to Mission 
Set, Major Events, and User Loading Profiles.  Last 
day for Trajectory or Viewperiod Updates and 
Submissions. 

01/18/2008 15 Days Post Preliminary Events, Contentions, 
Recommendations and Analyses on RAPWEB   

02/04/2008  5 Days Projects/Users Review of RAPWEB Major Events, 
Contentions, & Recommendations – Concluded    

02/06/2008 3 Days Post Final Major Events, Contentions, and 
Recommendations on RAPWEB 

02/11/2008 -- February RAR Negotiation Process – Concluded  
 


